# Initial Project Planning

| | |
|---|---|
| **Date** | 03 October 2026 |
| **Team ID** | SWTID-2026-5999 |
| **Project Name** | PocketSmart AI — AI-Assisted Goal-Based Budget Planner |
| **Maximum Marks** | 5 Marks |

## Product Backlog and Sprint Plan

| Sprint | Epic | User Story | Points | Priority | Responsible Members |
|---|---|---|---|---|---|
| Sprint 1 | Project foundation | As a user, I can create an account and sign in securely | 3 | High | Gogul M, Kawin M |
| Sprint 1 | Interface | As a user, I can understand the three planning options from the landing page | 3 | High | Sabarirajan R |
| Sprint 1 | AI setup | As a developer, I can send a structured request to Gemini and handle a failed model call | 3 | High | Sameer Ahamed T |
| Sprint 1 | Data layer | As a user, my account and saved plans can be stored safely | 2 | Medium | Kawin M |
| Sprint 2 | Home planner | As a user, I can plan a home setup from a fixed budget | 5 | High | Gogul M, Sameer Ahamed T |
| Sprint 2 | Party planner | As a user, I can allocate an event budget among major services | 5 | High | Sameer Ahamed T, Sabarirajan R |
| Sprint 2 | Jewelry planner | As a user, I can receive occasion-based jewelry suggestions and optionally use an outfit image | 5 | High | Sameer Ahamed T, Sabarirajan R |
| Sprint 2 | History | As a user, I can reopen my earlier plans | 3 | Medium | Kawin M |
| Sprint 3 | Budget verification | As a user, I can trust that the displayed plan stays within my submitted limit | 3 | High | Gogul M, Barathi Shankar R |
| Sprint 3 | Testing | As a team, we can verify validation, authentication, planners and fallback behaviour | 4 | High | Barathi Shankar R |

| Sprint | Epic | User Story | Points | Priority | Responsible Members |
|---|---|---|---|---|---|
| Sprint 3 | Documentation & demo | As an evaluator, I can understand and run the complete project | 3 | Medium | Kawin M, Barathi Shankar R |

## Team Role Allocation

| Member | Primary Role | Main Responsibility |
|---|---|---|
| Gogul M | Team Lead & Backend Developer | API structure, budget engine and integration coordination |
| Sameer Ahamed T | AI / GenAI Developer | Gemini prompts, structured responses and AI fallback |
| Sabarirajan R | Frontend & UI/UX Developer | Planner forms, responsive layout and result presentation |
| Barathi Shankar R | Testing & Quality Engineer | Test cases, validation checks, regression and performance evidence |
| Kawin M | Database, Documentation & Deployment | SQLite/history, repository management, documentation and setup support |

## Planning Note

Sprint dates are intentionally kept as team-maintained planning fields so that the final submission can contain the team’s actual working dates rather than invented dates.